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I EM-OT 102245 DOE-OP  Old Town Demolition (OTD) DCM Planning JPH Cronin @ O O contract awarded to the selected demo contractor in early 23,535 23,535 5,433 4,717 5 02/28/16
December. The contractor has begun preparing project
documentation, which includes the planned project schedule, and
continues with personnel training. Document preparation and LBNL
review will continue through March. Communication with California
DTSC and Federal EPA regarding the historical non-radiological soil
contamination adjacent to B52 slab and B16 and the contamination
removal approval is continuing.
2 103225 DOE-OP  Old Town Ph 2 DCM Planning JPH Cronin @ © © DOE has approved LBNL to begin planning for Phase 2. Planning - 265 25 - -
activities will begin with review of historical documents and lessons
learned from Phase 1 planning efforts. Following planning activities
will continue with development of characterization approach and
scope, development of Architect/Engineer scope and procurement
documentation, and field investigations to support these
development activities.
EM-OT Total 23,535 23,800 5,458 4,717
k] IGB 102340 OVHD IGB CD-1 Documents DCM Planning JPH Dovichi @ O O Ppresented project at the CD-1 IPR. Responded to all comments and 1,365 1,365 1,145 - 2
recommendations. Soil vapor sampling and report has been
completed and forward to DTSC. Soil vapor risk analysis has been
drafted and should be finalized by Jan. 20. Received draft of Initial
Study for CEQA and have received and resolved comments.
Anticipate issuing for public review the first week in February. The
BSO has confirmed the proposed NEPA Strategy is to prepare a Cx.
The draft of the Cx has been reviewed and comments provided.
The geotechnical report has been completed. PED funding is in the
FY15 budget and initial allocations have been received.
Authorization to use pending CD-1 approval.
4 DOE-Const Integrated Genomics Bldg PED DCM Planning JPH Heffernan | Funding of $1,988K is in place. Authorization to proceed with PED is - 1,988 - - 1
pending CD-1 approval, which is expected in February.
IGB Total 1,365 3,353 1,145 -
5 101533 DOE-OP  NERSC Relocation Project DCM Const SS Heffernan @ © @ Installing seismic supports for 30” and 20” CT piping underway (50% The complexity of the site requires heightened attention to safety 19,980 19,980 18,621 92 1 04/30/15
complete). 4” CT circulation piping ongoing (84% complete). Sand  during construction.
filter/ waterline piping installation underway (82% complete).
Installation of pumps and piping drops down to the pumps nderway
(95% complete). Pump controls installation ongoing (55%
complete). Expansion tank installation and hookup underway (95%
complete). Anchor validation pending. Temperature control panel
wiring continued (85% complete). Stack insulation underway (95%
complete). Joint development of generator fueling plan completed
with Fire Marshal. Installation of generator cables between
generator and UPS switchgear ongoing (60% complete). MVSG
EVAP#1 approved 11/26/14, energized 12/1/14. Startup forms
submitted by MEP subcontractors are under review.
6 101533 DOE-OP  NERSC N8 Site Preparation DCM Const SS  Haslam @ @ () N8site prep runs parallel path as N7 site prep. 2,086 255 296 1 09/15/15
7 101533 DOE-OP NERSC N7 Site Prep-CRT DCM Const SS  Haslam @ @ () NTP for electrical work was provided January 12th, 2015. 18" cable 2,341 203 395 1 06/01/15
tray is installed, 36" cable tray and panel installation has begun.
Mechanical to be competitively bid in March by General Contractor.
NRP Total 25,235 24,407 19,079 783
8 Non-Cap  Prepare Seismic Ph2 CDR (NC) DCM Completed RCS Heffernan @ @ @ 1,103 1,103 1,103 - 3
9 DOE-Const Seismic Safety Ph 2 (PED) DCM Completed  RCS Heffernan @ @ @ 9,680 9,680 9,680 - 3
10 ARRA Seismic Ph2 - Constr (ARRA) DCM Completed RCS Galvin X X ) Ensure designer utilizes LBNL numbering on plans and specs. Reduce 15,000 15,000 15,000 - 3 07/31/12
attic stock requirements in specs.
11 100119 DOE-Const Seismic Ph2 - Constr(Non-ARRA) DCM Close Out RCS Galvin @ © @ GPL: CD-4 was approved August 5. B85 unmapped utilities required redesign; spend more time 69,880 69,880 69,734 10 1 04/30/14
scanning utilities prior to designing. B74 telecommunications
planning was successful by providing the correct number of active
tele/data jacks to the occupants. Use similar planning strategies at
GPL to reduce costs. GPL fixed price inspection services has resulted
in ract cavinoc
12 DMR Prepare Seismic Ph2 CDR (DMR) DCM Completed  RCS Stanton @ @ @ 1,152 1,152 1,152 - 3
13 OVHD Seismic Phase 2 - OPC DCM Close Out RCS Galvin 00O 225 - 33 - 3
SP2 Total 97,040 96,816 96,702 10
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@ Data system commissioning trend review is in progress. The 90XR  Coordinating the data acquisition contractor into the construction 15,700 15,700 15,628 - 3 05/15/14
turntable wheel alignment is being handled as a warranty item. workflow is requiring considerable coordination and
communication.
RCS Galvez 00O 200 200 195 - 3
15,900 15,900 15,823 -
@ @ O 2nd Floor fit-ups for Life Sciences are ongoing and anticipated to 5,221 3,672 2,950 224 4 04/30/15
finish in mid-March. The casework, autoclave, and cold room
installations are substantially complete. Additional change order
work and systems commissioning underway. 1st floor fit-ups for
JCESR are in design, and work is planned to begin in February. The
3rd floor fit-ups are completed except for electrical work. Moves to
the building will start in late March or early April.

FSM PID FUNDS PROJECT TITLE DEPT PROJECT PD Project
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&
o
2
iZ3UTBE 100984 ARRA User Test Bed Facility (ARRA) DCM Close Out RCS Galvez (@]

15 102063 ARRA User Test Bed Facility CDR DCM Completed
UTBF Total
16 100155 Non-Cap B33 GPL Moves/Fit-Ups DCM Const

RCS Galvin

17 101131 Non-Cap B30 SERC Moves & Fitups DCM Const KTH Galvez @ @ O Planning equipment fit-ups and move logistics with researchers, 3,848 2,397 590 510 4
movers, and engineers. Fit-up bid & award is in progress.

18 102416 IGPP B53 Improvements (Old Town) DCM Close Out JPH Dovichi @ © © Awaiting EH&S environmental services approval to drain Bank 10 686 662 540 - 3
transformer oil and dispose of transformer, which will then allow the
removal of the existing conductors that had supplied power to B53,

. B?7andB17
19 102417 IGPP B86 HVAC Upgrade DCM A&E KTH Tully @ () () The Current Construction Directive Authorization (CDA) covers A&E - 144 - 3 09/30/14

Design. Preliminary A&E Design is under review. FY15 construction
pending review of cost estimate and alignment with available
funding. A supplemental CDA will be submitted for approval prior to
proceeding with construction.

20 103244 IGPP B70A R 4403 Lab Upgrade DCM A&E RCS Dovichi (@] ?. Design-build subcontract in place with design underway. Demolition 1,495 1,150 - 345 4 04/21/15
activities are planned to begin in February with construction planned
for March - April.

CONT  EXPLANATION

TYPE

Contingency balance is the portion of TPC that is assigned as contingency and not yet utilized. This type is generally used in reporting Line Item or Direct-funded projects.
Contingency balance is the portion of Current Funding that is assigned as contingency and not yet utilized. This type is generally used in reporting Indirect-funded projects.
No contingency is currently available or remaining.

Contingency is held ouside of the project (not in TPC or Current Funding).

Management Reserve included; contingency is held outside of the project.
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